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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION V
POLLUTION REPORT

DATE: MAY 22, 1885

FROM; PETE GURIA, OSC, RESPCNSE SIZCTION 2, CHICAGD, IL

TC:
D.DIETRICH-ATTN: T. JOHNSON, USEPA, QOSWER, WASH. D.C..... (E-MAIL:
R.KARL-ATTN: DCN 2RUCE, USEZFA, OSF, EERB, CHICAGO,IL..... {E-MAIL)

J.CISNEROS-ATTIN: L.BEASELY, USZPA, ESS, EER3, CHICAGO,IL. (E-MAIL)
M.McCUE-ATTN: HEIDI V. OFFICE OF PUBLIC AFFAIRS, CHGO,IL. (E-MAIL)

T.XRUEGER-ATTN: &. PRQUT, USEPA, ORC, CHICAGO, IL....... (E-MAIL)
DUTY OFPFICER NATIONAL RESPONSE CENTER, WASH. D.C........ (US-MAIL)
L.RCBERTSCN, CITY of CHICAGO, DEPT. of ENVIRCNMENT...... (VIA-FAX)
ILLINOIS ENVIRONMENTAL PROTECTION AGENCY......vcvevnonn. (VIA-FAX)
CHICAGO TIRZE DEPARTIMEN . . . ittt it e et st e s s e e (VIA-FAX)

SUBJECT: HARRISON SHEET STEEL SITE, REMOVAL ACTION, CHICAGC,IL

POLREZ NC.: 4 DZLIVERY ORLER NO. : 50061-0%-3€7
SITE ID KO.: OPF N2L STATUS: NOXN NPL

CERCLIS ID NXC.: 0021048834 LATITUDE: 41°52'Q¢.23"

RESPCNSE AUTHORITY: CERCLA LONGITUDE: 87°44'20.4"

START DATE: 2/22/95 COMPLETICN ZATE:
1. SITUATION:
A. Removal actions winding cdowr at this former desx and file
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A.

cabiret manufacturer. On 5/22, the RZS crew was rsduced o &
foreman and three techs to perferm the ramainder ©f hot zone
activities. Weather nag Zluctuated between warm ard sunny,
t> coc: and rainy, wich average temperatures Zrom the low
5C's =0 a high of 82° F. Rain has fallen off ard on during
the week. Puddles remain in all rcoms of the building.
Repaciaging, consclidation, and screening of waste streams Iis
complets.

Gi=e nas remained secure since inciden: reporfed in last
POLREF.

Digposal facility acceptance has been grantes for trhe lead
golid, flammable solid, and flammable licg:id waste stxrsams.
Shipment of the lead sclid waste stream bsgan $/18.

ACTIONS TAKEN:

Shippsd remaining lcad of clean scrap stesl off zits 5/18.A
total c¢f 50.43 tons have seen removed from the site.

Zetweszn 5/15 and 5/18 drume containing Group M {lead sclids)
were stockpiled in rcom 7 in preparation Ifcr coensolidation
into reiloff kboxes. Regarn bulking onto ralloff bcecxes 5/15,
and by 5,/19, a tctal of 6 rolloff’s had been filled.
Approximately 30 cu yds of Group M remsir ¢ 2e buliked into
rolloffs. All ocher drummed matexisl has 2now been
conaclidated cr repackaged for transper:z for Zispcsal.
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C. On 5/16 emwpty drum crushirng begins utilizing =rack hce. An
estimaced 40 cu yds of crushed drums and centamirnatzd scrap
necal expected to be treated and disposed.

D. Dispesail facility appreval for Group M (Lead solids) was

granted from City Environmencal, Detroit, MI, on 5,/15.

Approval for Group I (flammable golids) and Group J

{ﬁlammable liquids) was granted by Perwma Fix, Dayton, CEZ,

5/18.

on 5/18, 2 roll-cffs ware shipped to the City Environmental

treatment facilicy in Detroit, MI, for dispesal.

On 5/15 dsbris screening of waste plle was compiezed. Pcwer

gcreen decontaminated and demcbbed off site on 5/17.

G. Results of the fine portion of the screened debris a=nd the
debris that was expected to be hazardous was veturned frem
EMT on 5/15. Nelther of these wasts streams were Zound =c
contain elevated levels of CERCLA hazarcdeous stbkstances. A
seccnd sample of the PPE, gampling, hazcatting waste, and
c¢ther s0lid material was sent to lab 5/18, £or confirmation
analysig,

H. Zisposal facility acceptance of Groupr K, mercurv wasts,
granted by Mercury Refining, Albany, NY, on 5/22.
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3. PLANS:

A. The Zine pcrtion of the acreerned wasce vile naterial was

found t¢ be a non characreristic waste by laboratorv

analysis, and will be shipped to City Envircnmentzl t¢ e

&ispcsed of accordingly. Expect zo degin lcading and

shipring material in 30 cu yd dumg trailers by 5/23.

Complete T&D of Grour M by 5/258.

RES T&D ceoordinateor zo centinue profiling waste streans as

znalytical resu’ts return from Zab. Only wastce streams

remaining to be profiled are: PFPE/debris, crushed

d-ums/contaminated debris, and deccn water.

D. Expect to transport flammable waste streams, Groups I & J, cn
-une 1, 1885,

E. Ship remaining waste streams once facility zccaptance is
geanzed and scheduled.

F. Begin descontamination of unused eguipment for demorilizaticn.

Plan Zor high pressure cleaning of flcors and high cercac:

areas where waste cornsolidation ard contamiratvion ras keen

identified.

Demoz-e crew ené of day 5/25, foxr Memorial Day weeksnd. Crew

te remebilize 5/30C pm to complete remaining cleanup

activities.
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4. KEY ISSUES:

A. Sacond sample of PFE etc. waste sent for analysis. Prcper
methods cf disposal for this and the hazardsus mei:l debris
will ke decides in the coming week.
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5.

COSTS::
A. Case open;

B. Costs thrcugh 05/.9/95;

BUDGETEL
ERCS 5 1,375,C00
TAT 244,C00
USEPA-CIR £C,340
USEPRPA-INDR 83,025

TOTALS $ 1,762,265

END
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TOTAL to DATE

$ 388,5356.70
53,355.&5
14,9C1.30
29,607.10

S 486,460.75
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REMAINING

$ 986,403
190,544,
35,438.
53,417.

S 1,275,504.
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